

To:Tim Strafford, Association of American RailroadsFrom:Peggy Mainor, Executive Director, MICA GroupDate:August 2, 2018

Cultural Resource Fund 13<sup>th</sup> Quarterly Report April–June 2018

## Summary

The CRF awarded 101 grants this quarter. \$534,795 was expended April 1-June 30, 2018. The remainder of the CRF will be expended in July and August.

## **Phase 1 Grants**

Phase 1 closed on July 31, 2017. Two hundred thirty-eight grants were awarded (two were returned; one of these was re-granted). MICA has received 202 Phase 1 closeout reports to date, for a return rate of 86%. Several Tribes and SHPOs received extensions due to extenuating circumstances. We anticipate the Tribes' and SHPOs' Phase 1 grant report return rate will exceed 90% by August 31, 2018.

# Phase 2 Grants

Phase 2 closeout reports were due on June 30, 2018. Of the 88 grants were awarded, MICA has received 64 Phase 2 closeout reports to date (73%). 24 Tribes and SHPOs received extensions until August 31, 2018.

## Phase 3 Grants

Phase 3 grants were divided into interest tracks based on the results of a Phase 1 survey that solicited Tribes' and SHPOs' cultural and historic preservation priorities. Three interest tracks were approved:

**Track 1 – Language Initiative.** On June 30, 2018, the CRF Advisory Board approved 46 grants for funding totaling \$2,015,322.

**Track 2 – Sites Initiative.** On February 24, 2018, the CRF Advisory Board approved 55 grants for funding totaling \$725,451.

**Track 3 – SHPO Public Education Initiative.** This initiative was completed in November 2016, with 41 SHPOs (100%) participating and \$246,000 expended.

The entire remaining balance of the CRF has now been obligated. All checks will be cut by August 31, 2018.

## Conclusion

The MICA Group is pleased to present this report on the progress of the 13<sup>th</sup> quarter of the administration of the Cultural Resource Fund. MICA is honored to serve as Administrator for the CRF and continues to endeavor to distribute the CRF's assets in a fair, prompt, and meaningful way.

Respectfully submitted,

Ungore Marino

Peggy Mainor Executive Director MICA Group